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Contract 25X1
Monthly Report

PAR 247
30 June 1968

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1, Provide one base spare parts kit for two Precision 25X1
Enlargers, PAR 2L3A.

DISCUSSION
2. All photomultiplier tubes were received. The platen assemblies

were completed and are in the process of being inspected. All color filters

except the red filter have been received. The refractive index

fluid injection pumps were completed and are also in inspection.

PLANNED ACTIVITY '
3. Complete inspection of all parts except the red filter.
(Delivery of this filter is expected on or about 1 August 1968.)

L. Delivery of the Base Spare Parts Kit to the customer is expected
in August 1968.
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Contract

Monthly Report
PAR 248
30 June 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM
1. Provide one high-magnification lens set (PAR 245) to increase

the magnification range of a Precision Enlarger (PAR 243A) at

the customer's facility.

DISCUSSION
2. All parts have been received and photographic tests are in

progress.,

PLANNED ACTIVITY
3. Complete photographic testing and hold all parts until delivery
is requested by the customer. (It is anticipated that delivery will not

be requested until June or July 1969.)
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Contract 25X1
Monthly Report

PAR 249
30 June 68
25X1 SUBJECT: Precision Enlarger Prototype (BPE) Operational

Improvements and Maintenance.

TASK/PROBLEM
1. Provide periodic maintenance for the prototype BPE at the
customer's facility and conduct necessary design, fabrication, and test

effort to implement operational improvements as requested by the customer.

DISCUSSION

2. Approval of PAR 249 was received in customer message 4013,
dated 14 June 1968.

3. At the customer's request (by telecon 25 June 68), contractor
personnel corrected a misalignment in the transport system film tracking.
The problem was caused by an object that had been placed on the shelf
under the left side of the transport system. Tracking tests were
succéssfully run to assure proper operation.

L. The following additional maintenance type effort was also
accomplished:

a. The x- and y-coordinate counter gsystem was retrofitted. This
consisted of replacing the BPE pulleys with flanged pulleys to prevent
the belt from jumping off the pulley.

b. The x-coordinate counter was found to be out of alignment
and it was corrected.

c. The lights indicating plus and minus on the y-counter system
were not operating and were replaced.

d. The brushes that are activated during the drying cycle to
remove any excess fluid from the bottom of the film were not aligned and

operating properly. Necessary adjustment and slignment was accomplished.

PLANNED ACTIVITY
5. Conduct necessary maintenance and operational effort as requested

by the customer.
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19 June 1968

Dear Ray:

In accordance with the provisions of Part 3, "Reports" of
Exhibit "A" to | | we are enclosing herewith five (5)
copies (classified SECREL) of the FY-68 Quarterly Report No. 4.

o

RRW:sjm R. R. W,

Copy to: RS w/encs. (AL-28-700486-1 thru 5)
DW w/enc. (AL~28-700486~6)
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